)	0	Task Task Name Mode			Duration	Start	Finish	Predecess	% Complete	
1			Hệ thống báo cáo Acunetix			38 days?	Mon 04/10/21	Wed 24/11/21		22%
2	<b>V</b>	-5	Phân tích & thiết kế giao diệ	8 days	Mon 04/10/21	Wed 13/10/21		100%		
3		<b>-</b> 5	Lập trình			31 days	Mon 04/10/21	Mon 15/11/21		13%
4		-5	Dựng hệ thống	Dựng hệ thống Phân tích cơ sở dữ liệu <b>Quản trị hệ thống &amp; Danh mục</b>			Thu 14/10/21	Mon 18/10/21	2	0%
5		-5	Phân tích cơ sở dữ liệu				Thu 14/10/21	Mon 18/10/21	2	0%
6	<b>V</b>	-5	Quản trị hệ thống & Dan				Mon 04/10/21	Thu 14/10/21		100%
7	<b>V</b>	-5	Nhóm người dùng			1 day	Mon 04/10/21	Mon 04/10/21		100%
8	<b>V</b>	-5	Người dùng			1 day	Mon 04/10/21	Mon 04/10/21		100%
9	<b>V</b>	-5	Nhóm quyền			1 day	Mon 04/10/21	Mon 04/10/21		100%
10	<b>V</b>	-5	Quyền			1 day	Mon 04/10/21	Mon 04/10/21		100%
11	<b>V</b>	-5	Phân quyền người dùn	g		1 day	Mon 04/10/21	Mon 04/10/21		100%
12	<b>V</b>	-5	Tham số hệ thống			1 day	Thu 14/10/21	Thu 14/10/21		100%
13	<b>V</b>	-5	Nhật ký hệ thống			1 day	Mon 04/10/21	Mon 04/10/21		100%
14		-5	Việt hóa	<b>Việt hóa</b> Quản lý loại báo cáo			Tue 19/10/21	Mon 15/11/21	4	0%
15		-5	Quản lý loại báo cáo				Tue 19/10/21	Wed 20/10/21		0%
16		-5	Quản lý từ điển theo loại báo cáo			2 days	Tue 19/10/21	Wed 20/10/21		0%
17		-5	Xử lý bóc tách và thu t	Xử lý bóc tách và thu thập dữ liệu			Tue 19/10/21	Mon 15/11/21		0%
18		-5	Báo cáo			15 days	Tue 19/10/21	Mon 08/11/21	4	0%
19		-5	Báo cáo thống kê số lượt rà quét			3 days	Tue 19/10/21	Thu 21/10/21		0%
20		-5	Báo cáo thống kê thời	gian quét và thành p	hần websit	3 days	Fri 22/10/21	Tue 26/10/21	19	0%
21		-5	Báo cáo thống kê số lượng nguy cơ theo cấp độ			3 days	Wed 27/10/21	Fri 29/10/21	20	0%
22		-5	Báo cáo tổng hợp nguy	cơ đã xử lý		3 days	Mon 01/11/21	Wed 03/11/21	21	0%
23		<b>-</b> 5	Báo cáo thống kê số lư	ợng nguy cơ theo th	nời gian	3 days	Thu 04/11/21	Mon 08/11/21	22	0%
			Task		Inactive Sum	mary		External Tasks		
			Split		Manual Task	. ,		External Milestone	$\Diamond$	
Project: TKM_Plan_v0.1			Milestone	<b>♦</b>	Duration-only	v		Deadline	•	
			.1	·		mary Rollup 🕳			•	
Date:	Thu 1	4/10/21	Summary Project Summary		Manual Sumi			Progress Manual Progress		
			Inactive Task	u U		inary I		ivialiuai Flogless		
			Inactive Task Inactive Milestone		Start-only Finish-only	]				
				·						

ID		_	Task	Task Name	Duration	Start	Finish	Predecess %	Complete		
	0	Ð	Mode							T   F   :	5
	24	<b>===</b>	45	Kiểm thử TKM	5 days	Tue 16/11/21	Mon 22/11/21	3	0%		
	25	<b>III</b>		Triển khai	1 day	Tue 23/11/21	Tue 23/11/21	24	0%		
	26		<b>-</b> 5	Nghiệm thu & thanh lý	1 day?	Wed 24/11/21	Wed 24/11/21	25	0%		





